

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	15 July 2026
Team ID	
Project Name	UCab Premium – Cab Booking Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Team
Sprint-1		USN-2	As a user, I will receive a confirmation email once I have registered for the application.	1	High	Team
Sprint-1	Login	USN-3	As a user, I can log into the application by entering email & password and receive a JWT session token.	2	High	Team
Sprint-1	Role Management	USN-4	As an admin, I can assign and manage Rider, Driver, and Admin roles.	2	Medium	Team
Sprint-2	Booking	USN-5	As a rider, I can request a ride by entering pickup and drop locations.	3	High	Team
Sprint-2	Booking	USN-6	As a rider, I can view the live status of my booking (Pending, Assigned, Accepted, On the Way, Completed).	3	High	Team
Sprint-2	Driver Assignment	USN-7	As the system, I can automatically assign the nearest available driver to a new booking.	3	High	Team
Sprint-2	Booking	USN-8	As a rider or driver, I can cancel a booking with a reason before it is completed.	2	Medium	Team
Sprint-3	Driver Actions	USN-9	As a driver, I can accept or reject an assigned ride request.	2	High	Team
Sprint-3	Payment	USN-10	As a rider, I can view an estimated fare before confirming a booking.	2	High	Team
Sprint-3	Payment	USN-11	As a rider, I can download a PDF receipt after my trip is completed.	3	Medium	Team
Sprint-3	Feedback	USN-12	As a rider, I can rate and review my driver after trip completion.	2	Medium	Team
Sprint-4	Admin Dashboard	USN-13	As an admin, I can view analytics on total rides, revenue, and user growth.	3	Medium	Team
Sprint-4	Admin Dashboard	USN-14	As an admin, I can view and manage all registered riders and drivers.	3	Medium	Team
Sprint-4	Security	USN-15	As the system, I enforce role-based	3	High	Team

			access control on all protected API routes.			
--	--	--	---	--	--	--

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	01 Jun 2026	06 Jun 2026	7	06 Jun 2026
Sprint-2	11	6 Days	08 Jun 2026	13 Jun 2026	11	13 Jun 2026
Sprint-3	9	6 Days	15 Jun 2026	20 Jun 2026	9	20 Jun 2026
Sprint-4	9	6 Days	22 Jun 2026	27 Jun 2026	9	27 Jun 2026

Velocity

With a 6-day sprint duration and a team velocity of approximately 9 story points per sprint on average, the average velocity (AV) per iteration unit is:

$$AV = \text{Sprint Duration} / \text{Velocity} \approx 6 / 9 \approx 0.67 \text{ days per story point}$$

Burndown Chart

A burndown chart tracks work remaining versus time across the four sprints. All 36 story points across Sprints 1–4 were completed on or before their planned end dates, with no carry-over of incomplete stories, indicating a steady and predictable delivery pace for UCab Premium's Registration, Booking, Driver Assignment, Payment, and Admin Dashboard epics.

References

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/tutorials/burndown-charts>